Kill van Kull and Newark Bay, NY & NJ
Navigation Improvement Project

Phase II, from 40 feet to 45 feet below mean low water

Total project: 9 contracts totaling $733M

Contract Area Contractor Amount Awarded Status Disposal
1 NY side, Great Lakes $23.6M March 1999 done 233Kcy rock (E
Constable Dredge & Dock, Rockaway)
Hook, Bayonne | Oak Brook, IL 260Kcy HARS*
2 NJ side, Bean/Stuyvesant $13.86M October 1999 done 800Kcy total
Constable Bell Chaise, LA Sandy Hook
Hook, Bayonne reef
HARS
3 Bayonne Weeks Marine $22.5M February 2000 ongoing 170Kcy rock (E
Bridge, NY Cranford, NJ Rockaway)
side 10Kcy
NBCDF*
4 Port Elizabeth | Donjon Marine, $27.8M March 2001 ongoing 375Kcy upland
Channel Hillside, NJ 768Kcy HARS
5 Newark Bay/ Bean/Stuyvesant $57.3M December Dec 2001-- | 89Kcy upland
Bergen Point 2001 Dec 2003 366Kcy HARS
286Kcy rock
6 KvK east from | Great Lakes $30.8M August 2001 Sept 2001 — | 1,361Kcy
Bayonne Dredge & Dock April 2004 HARS
Bridge

* HARS, Historic Area Remediation Site, 6 miles east of Sandy Hook, NJ

NBCDF, Newark Bay Confined Disposal Facility near Port Newark
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